
CERES Subsystem Delivery Schedule - May 2003
(Next CERES Science Team Meeting - September 2003 in Colorado)

http://earth-www.larc.nasa.gov/cerescm/schedules/ May 19, 2003 6:10 pm

Subsystem
Preliminary

Delivery
Memo to CM

Delivery to
CERES CM

Delivery to
Langley DAAC

Reason for Delivery
CERESlib
Delivery
Needed

New
PGE(s)

Synoptic SARB May 9 May 23 May 30 Support TRMM Beta1, Terra Beta1, and possibly 
Aqua Beta1 SYNI processing.

CERESlib May 16 May 30 June 6 Clouds modifications.

Clouds May 16 May 30 June 6 Support Terra Edition1A SSF processing. X

TISA Averaging June 6 June 20 June 27 Support TRMM Beta1 SYN, AVG, and ZAVG 
processing.

Clouds June 13 June 27 July 3 Support Terra SSF processing.

Instantaneous 
SARB

June 13 June 27 July 3 Support Aqua Beta1 and Terra Beta4 CRS pro-
cessing.

Clouds July Support Aqua Beta2 SSF processing.

Inversion July Support Aqua Beta2 SSF processing.

Inversion August 1 August 15 August 22 New Terra ADM algorithms and coefficients.

Synoptic SARB Late August Support TRMM Edition2C SYNI processing.

Clouds ??? Support TRMM VIRS-only processing from 
August 2001 through August 2002.


